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No-Build Rehab Recon Tunnel Blvd

STAGE 1
(10-15 Strategies)

STAGE 2
(6-9 Strategies)

STAGE 3
(4-5 Strategies)

Strategies will be carried forward 
to preliminary engineering/

Environmental Impact Statement (EIS)
(Conclusion of Corridor Study)

Relocate

W. bypass

Prescreening:

PUBLIC CONCEPTS

The screening process
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will be completed to narrow down the 
number of strategies. Each stage will 
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each strategy in conformance with 
project needs and goals.

 – Develop a variety of strategies 
within each category (10-15 
strategies total)
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 – Review engineering 

�
	������
	��	
��������

�����
�������
������������	�����
�������
���
	

 – �������������	��!����	�����
costs

 – Compare to Purpose & Need and 
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 – Recommend strategies to 
progress to Stage 2

STAGE 1 SCREENING:

3 STAGES OF SCREENING
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describes how these 
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be developed
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be involved at each stage


